
The recommended actions will approve the revised Project budget and award a modular purchase 
contract for the Parks Bureau East Modular Building Replacement Project in the City of San Dimas 
for the manufacturing and installation of a modular building.

SUBJECT

August 05, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
PARKS BUREAU EAST 

MODULAR BUILDING REPLACEMENT PROJECT
FRANK G. BONELLI REGIONAL PARK

AWARD MODULAR PURCHASE CONTRACT
APPROVE REVISED PROJECT BUDGET

SPECS. 7170; CAPITAL PROJECT NO. 77296
(FIFTH DISTRICT)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the revised total Project budget for the delivery of full completion of the Project.

2. Authorize Internal Services Department to award a purchase contract to Accelerated Modular 
Concepts, Inc., for $394,161.65.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the revised total Project budget and authorize 
Internal Services Department (ISD) to proceed with the acquisition of material and installation to 



manufacture and install a modular building for the Parks Bureau East Modular Building Replacement 
Project (Project).  The project is located at 120 East Via Verde Drive in the City of San Dimas, within 
the Frank G. Bonelli Regional Park, and includes a new 2,400-square-foot modular building and 
pertinent site work that includes grading and utility connections.  The site work and utility connections 
(within 5 feet of the trailer) for the Project is currently being performed by Micon Construction, Inc., 
under a previously Board-awarded construction contract following a design-bid build procurement 
process.

On June 26, 2012, the Board established the capital project, found the project categorically exempt 
from the California Environmental Quality Act (CEQA), and authorized the Director of Public Works, 
or her designee, to proceed with design.  The Board also authorized ISD, in its capacity as the 
County's Purchasing Agent, to proceed with the acquisition of a new modular building for the Bonelli 
Project at an estimated cost of $300,000.

On August 6, 2013, the Board adopted plans and specifications for the construction of site work and 
utility connections for the Project, and instructed the Executive Officer of the Board to advertise for 
bids.  Following the competitive bidding process, Micon Construction, Inc., was awarded the 
construction contract on November 19, 2013.

On December 10, 2013, three proposals for the modular building fabrication and installation were 
received by ISD.  Accelerated Modular Concepts, Inc., was determined to be the Lowest Responsive 
and Responsible Bidder.  Since Accelerated Modular Concepts, Inc.'s bid of $394,161.65 is higher 
than Department of Public Works' (Public Works) fair construction cost estimate of $300,000, we are 
returning to the Board to approve the revised Project budget and authorize ISD to execute a 
purchase contract.

Green Building/Sustainable Design Program

The Project supports the Board's Green Building/Sustainable Design Program by using energy-
efficient light fixtures with light sensor controls and photocells for outdoor lighting.  There will be 
savings due to a reduction in electricity as a result of the sustainable building elements included in 
the design.  The Project will also use water-efficient fixtures in the restrooms.  This will result in a 
reduction in the amount of potable water used.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1), by 
maximizing the effectiveness of process, structure, and operations to support timely delivery of 
customer-oriented and efficient public service.

FISCAL IMPACT/FINANCING

On November 19, 2013, the Board approved a Project budget of $1,398,000, which includes 
construction, change orders, Civic Art, plans and specifications, jurisdictional approvals, consultant 
services, miscellaneous expenditures, and County services.  On December 10, 2013, Public Works 
received bids for the fabrication of the modular building that exceeded original estimates. Due to the 
increased cost of the modular building, associated change order contingency, project delays, and 
project management costs, the revised total Project budget is now $1,596,000.

The increase in Project cost is offset by $198,000 in net County cost appropriated from Capital 
Project No. 77520 during the Fiscal Year 2014-15 Proposed Budget process. There are sufficient 
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funds in Capital Project No. 77296 to proceed with the acquisition of the modular building and 
completion of the Project. 

The revised Project Schedule and Budget Summary are included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting the Board's ordinances and policies, 
including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program; 
County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203, 
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax 
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of 
Improper Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced 
County Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment 
Law (Safely Surrendered Baby Law).

As part of the contract award to the Lowest Responsive and Responsible Bidder, Accelerated 
Modular Concepts, Inc., was required to report violations of the False Claims Act, criminal 
convictions, civil litigation, defaulted contracts with the County, complaints filed with the Contractors 
State License Board, labor law/payroll violations, and debarment actions.  As provided for in Board 
Policy 5.140, the information reported by the contractor was considered before making a 
recommendation to award.

As required by the Board, the Project cost includes 1 percent of the estimated design and 
construction costs to be allocated to the Civic Arts Special Fund per the Board's Civic Art Policy 
adopted on December 7, 2004, and amended on December 15, 2009.

ENVIRONMENTAL DOCUMENTATION

On June 26, 2012, the Board found the Project categorically exempt from the provisions of CEQA, in 
accordance with CEQA Guidelines, Section 15301(a), (d), (e), (f), and (l); Section 15302(b); and 
Section 15303(c); and (d) and (e) of the CEQA Guidelines and Class 1 and 4 of the County's 
Environmental Document Reporting Procedures and Guidelines, Appendix G.  A Notice of Exemption 
was filed with the Registrar- Recorder/County Clerk on July 3, 2012.

CONTRACTING PROCESS

On December 10, 2013, three proposals for the modular building fabrication and installation were 
received by ISD.  Accelerated Modular Concepts, Inc., was determined to be the Lowest Responsive 
and Responsible Bidder with a base bid of $394,161.65.

As required by the Board, language has been incorporated into the Project's specifications stating 
that the contractor shall notify its employees, and shall require each subcontractor to notify its 
employees, that they may be eligible for the Federal Earned Income Credit under the Federal 
Income Tax Law (Federal Income Tax Law, Internal Revenue Service Notice  1015).

As required by the Board on February 3, 1998, this contract opportunity was listed on the "Doing 
Business with Us" website.
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The contract requires the contractor to pay its employees applicable prevailing wages in accordance 
with the California Labor Code.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the performance of 
the recommended services.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; and the Department of Public Works, Project Management Division II.

WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Internal Services 
Public Works

Respectfully submitted,

WTF:SHK:DJT
TJ:MJD:rp
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August 5, 2014 
 
 

ATTACHMENT A 
 

DEPARTMENT OF PUBLIC WORKS: 
PARKS BUREAU EAST  

MODULAR BUILDING REPLACEMENT PROJECT 
FRANK G. BONELLI REGIONAL PARK 

AWARD MODULAR PURCHASE CONTRACT 
APPROVE REVISED PROJECT BUDGET 

SPECS. 7170; CAPITAL PROJECT NO. 77296 
(FIFTH DISTRICT) (3 VOTES) 

 
 
I. PROJECT SCHEDULE  

 

Project Activity 
Scheduled 
Completion 

Date 

Revised 
Completion 

Date 

Project Feasibility  11/24/10* N/A 

Design 
    Construction Documents 
    Jurisdictional Approvals 

 
 12/19/12* 
 05/01/13* 

 
N/A 
N/A 

Construction Bid and Award 12/23/13 01/22/14 

Construction 
    Substantial Completion 
    Project Acceptance 

 
09/15/14 
11/05/14 

 
03/31/15 
05/15/15 

*Indicates completed activity. 
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II. PROJECT BUDGET SUMMARY 

Budget Category Project Budget 
Impact of this 

Action 
Revised Project 

Budget 

Construction     

 
Modular Building (Internal Services 
  Department Purchase Order) $     300,000 

 
$        94,162                 $     394,162 

 Site Work $     394,000       $                 0 $     394,000 
  Change Orders (10 percent) $       71,000 $          7,800 $       78,800 
 Telecommunications $       10,000 $                 0 $       10,000 
 Furniture, Fixtures, and Equipment $       60,000 $                 0 $       60,000 
  Civic Art $         8,000 $          1,000 $         9,000 
  Subtotal $     843,000 $      102,962 $     945,962 

Programming/Development $                0 $                 0 $                0 

Plans and Specifications $     115,000 
              

$        30,000 $     145,000 

Consultant Services    
 Deputy Inspection (Geotechnical) $       14,000 $                 0 $       14,000 
  Geotech/Soils Test $         9,000 $                 0  $         9,000 
  Material Testing $         9,000 $                 0 $         9,000 
  Cost Estimating $         4,000 $                 0 $         4,000 
  Scheduling $         4,000 $                 0 $         4,000 
  Subtotal $       40,000 $                 0 $       40,000 

Miscellaneous Expenditures    
 Printing $         3,000 $                0 $         3,000 
  Subtotal $         3,000 $                0 $         3,000 

Jurisdictional Review/Plan Check/Permit 
  Code Compliance Inspection $       11,000 

 
$                0 $       11,000 

County Services    

 
Code Compliance and Quality Control  
   Inspections 

 
$       60,000 

 
$                0 

 
$       60,000 

  Contract Administration $       37,000 $                0 $       37,000 
 Project Management $     230,000 $       65,038     $     295,038 
 Secretarial $       12,000 $                0 $       12,000 
 Document Control $       16,000 $                0 $       16,000 
  Project Technical Support $       17,000 $                0 $       17,000 
 Consultant Contract Recovery $         4,000 $                0 $         4,000 
  Office of Countywide Contract Compliance $       10,000 $                0 $       10,000 
  Subtotal $     386,000 $       65,038 $     451,038 

 Total $  1,398,000 
 

$     198,000 $  1,596,000 


